MICHAEL BAKER JR., INC. OT Factor = 0.2619 COST ESTIMATE "LEVEL 0 - ESTIMATE"

4601 Business Park Blvd., Suite 28 Per diem= $§ 135.00 SUMMARY

Anchorage, Alaska 99503 Footage= 361,680 COST PER FOOT, DIRECT CONSTR. = $ 116.65

Phone: (907) 562-1399 FAX: (907) 562-9901 Productivity= - COST PER FOOT, INDIRECT CONSTR. = $55.84

Client: Alaska Natural Gas Development Authority Duration= - Main crews COST PER FOOT, MATERIAL = $161.66

Project: Construct 24" gas P/L COST PER FOOT, CONTRACTOR MARKUP = $34.50

Spread No.: Winter work Date: 15-Mar-05 COST PER FOOT, TOTAL = $368.65

Unit Crew No. Wk. Man Wages Wages Fringes Payroll Small Per Equip. Outside Equip. Local Sub- Supplies TOTAL Equipment
No. Identity Men  Days Days Straight Over- Burdens Tools Diem Owner- Rentals FLOPS Material Contract Consum. CosT Weight
Time time Ship Misc. CWT

A1 Survey pipeline ROW 5 104 520 161,791 42,373 55,224 50,560 9,707 70,200 15,132 - 9,464 - 5200 $ 419,651 69
A2 ROW clear, brush & small timber 19 104 1976 648,012 169,714 200,267 202,506 38,881 266,760 571,636 - 268,892 - - $ 2,366,667 3,077
A3 Construct ice/snow work pad 21 104 2184 731,877 191,679 223,155 228,715 43,913 294,840 582,920 - 399,724 - - - $ 2,696,822 3,927
A4 Maintain ice/snow work pad 9 104 936 316,443 82,876 96,009 98,890 18,987 126,360 257,140 - 176,540 - - - $ 1,173,244 1,903
A5 Machine ditch (Rocksaw) 16 88 1408 471,726 123,545 142,940 147,416 28,304 190,080 1,457,148 - 1,434,444 - - 44,000 $ 4,039,603 12,600
A6 Drill/blast and backhoe ditch 1" 28 308 99,758 26,127 31,043 31,175 5,986 41,580 82,362 - 56,196 - - 154,618 § 528,845 3,429
A7 Load, haul and string pipe 16 104 1664 551,479 144,432 170,726 172,339 33,089 224,640 321,152 - 241,332 - - 68,000 $ 1,927,190 3,881
A8 Bend and set-up 14 104 1456 468,250 122,635 148,437 146,330 28,095 196,560 263,744 - 216,944 - - 1,000 $ 1,591,994 2,194
A9 Weld procedures and test welders 28 10 280 88,913 23,286 29,621 27,786 5,335 37,800 9,570 - 7,100 - 98,000 46,750 $ 374,160 959
A10 Line-up, automatic 35 104 3640 1,178,836 308,737 379,080 368,391 70,730 491,400 250,817 - 186,160 - - - $ 3,234,151 2,940
A11 Weld, automatic 36 104 3744 1,192,239 312,247 393,020 372,580 71,534 505,440 339,716 1,028,940 344,344 - 67,600 340,000 $ 4,967,661 2,954
A12 UT mainline and x-ray tie-ins 3 104 312 102,236 26,776 18,271 31,949 6,134 42,120 67,600 17,000 13,936 31,200 564,200 235360 $ 1,156,782 93
A13 Weld repair 2 104 208 67,417 17,657 22,090 21,068 4,045 28,080 7,904 - 6,760 - - 5200 $ 180,220 60
A14 Coat welds & repair holidays 21 104 2184 695,386 182,121 220,559 217,311 41,723 294,840 233,428 - 186,056 - - 43,402 § 2,114,826 2,051
A15 Bedding padding 19 104 1976 646,164 169,230 202,563 201,929 38,770 266,760 897,260 - 584,168 - - - $ 3,006,845 6,615
A16 Lower-in 24 104 2496 806,944 211,339 252,396 252,173 48,417 336,960 483,912 - 342,160 - - - $ 2,734,301 7,309
A17 Tie-ins 23 104 2392 782,246 204,870 249,438 244,455 46,935 322,920 431,132 - 308,204 - - 20,800 $ 2,611,001 6,208
A18 backfill & cleanup 17 104 1768 581,219 152,221 179,375 181,633 34,873 238,680 504,400 - 315,994 - - - $ 2,188,395 5,388
A19 Fabricate valve assemblies 15 6 90 28,742 7,527 9,489 8,982 1,725 12,150 8,484 - 8,568 - - 1,200 $ 86,866 1,633
[A20 Install valve vault, controls & house 21 12 252 81,091 21,238 26,683 25,341 4,865 34,020 29,454 - 29,663 - - 44,000 $ 296,355 2,780
A21 Install valve Assembly 20 3 60 19,639 5,144 6,280 6,137 1,178 8,100 5,883 - 4,611 - - 300 $ 57,273 3,126
[A22 Clean, test & dry PL (summer) 30 15 450 148,226 38,820 46,091 46,321 8,894 60,750 65,348 - 44,205 - 904,200 51,750 $ 1,414,605 3,889
[A23 Final tie-ins 24 3 72 22,887 5,994 7,081 7,152 1,373 9,720 9,773 - 6,165 - - 300 $ 70,446 4,633
[A24 Erosion control & seeding 12 84 1008 324,314 84,938 103,179 101,349 19,459 136,080 120,414 - 92,190 - - 349,350 $ 1,331,273 1,629
[A25 Bored Road crossings 17 6 102 32,381 8,480 10,446 10,119 1,943 13,770 21,120 - 12,330 - - 2,100 $ 112,689 3,557
[A26 Install River and Stream crossings 31 44 1364 449,782 117,798 139,661 140,559 26,987 184,140 251,284 - 183,106 - - 15,400 $ 1,508,717 10,230
A27 - - - - - - - - - - - -3 - -
A28 - - - - - - - - - - - -3 - -
A29 - - - - - - - - - - - -3 - -
A30 - - - - - - - - - - - -3 - -
A31 - - - - - - - - - - - -3 - -
A32 - - - - - - - - - - - -3 - -
A33 - - - - - - - - - - - -3 - -
A34 - - - - - - - - - - - -3 - -
A35 - - - - - - - - - - - -3 - -
A36 - - - - - - - - - - - -3 - -
A37 - - - - - - - - - - - -3 - -
A38 - - - - - - - - - - - -3 - -
A39 - - - - - - - - - - - -3 - -
A40 - - - - - - - - - - - -3 - -

SUB-TOTAL, DIRECT COSTS 489 1859 32850 10,697,997 2,801,806 3,363,123 3,343,169 641,880 4,434,750 7,288,732 1,045,940 5,479,255 31,200 1,634,000 1,428,730 42,190,581 97,034
A1i Field supervision 15 231.0 3465 1,388,079 363,538 202,910 433,780 83,285 467,775 253,061 - 723,492 - N 46,200 $ 3,962,120 4,786
A2i Maintenance and field support 32 2310 7392 2,488,175 651,653 766,846 777,565 149,290 997,920 1,600,253 - 896,280 - N 46,200 $ 8,374,182 5,871
A3i Mobilize & demobilize equipment 25 35.0 875 281,400 73,699 88,658 87,939 16,884 118,125 80,185 - 57,313 - 4,878,000 7,000 $ 5,689,202 2,901
Adi Mob & demob people 4.0 - - - - - - - - - - - 750,000 $ 750,000 -
[A5i Safety, training & Orenintation 4.0 - - - - - - - - - - - 425,000 $ 425,000 -
ABI Drug test 4.0 - - - - - - - - - - 150,000 N $ 150,000 -
ATi Contractor QC 4 2310 924 346,500 90,748 55,440 108,283 20,790 124,740 60,522 N 36,960 - N - $ 843,983 184
A8 - - - - - - - - - - - -3 - -
A9 - - - - - - - - - - - -3 - -
A10i - - - - - - - - - - - -3 - -
A11i - - - - - - - - - - - -3 - -
A12i - - - - - - - - - - - - $ - -
A13i - - - - - - - - - - - - $ - -

SUB-TOTAL, INDIRECT COSTS 76 740 12656 4,504,154 1,179,638 1,113,854 1,407,567 270,249 1,708,560 1,994,020 - 1,714,045 - 5,028,000 1,274,400 20,194,487 13,742

SUBTOTAL, DIRECTS & INDIRECTS 565 2599 45506 15,202,151 3,981,443 4,476,977 4,750,736 912,129 6,143,310 9,282,752 1,045,940 7,193,300 31,200 6,662,000 2,703,130 $ 62,385,068 110,776

MATERIAL $ 58,469,802

CONTRACTOR MARKUP, PROFIT, OH, ETC. (20% of direct and indirect costs) 12,477,014

TOTAL COST $ 133,331,883
COMMENTS:
CONTRACT NO.
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